
 
MWRA REDUNDANT WATER MAIN PROJECT UPDATE 
 
Work continues on the MWRA 36‐inch redundant  
water main on West Street. This project is the first  
phase of the project to provide a redundant water  
supply from MWRA to Reading. 
 
Construction started in October and the contractor  
has installed approximately 1600 linear feet of  
36‐inch diameter water main, installed valves and  
pipe connections into Louanis Drive for a future  
meter pit and started the pipe connection at South  
Street. Progress in the vicinity of Oak Street  
has been extremely slow due to the depth of the  
excavation, numerous utilities to cross and  
extremely high ground water. It is anticipated that  
the Oak Street work will be completed within a week.  
 
Since January the contractor has had two crews  
working and it is expected that the installation of  
the final section of the West Street water main  
consisting of 800 linear feet of 36‐inch main from  
the Woburn\Reading Town line to South Street will  
start within the next week.  
 
The final pipe connection to the Town’s water  
system on South Street will require a brief water  
shutdown to a few residents along South Street  
and Whitehall Lane. The date of this shut down is  
not know at this time and the affected residents  
will be notified in advance prior to the work.  The  
contractor is presently performing test pits to  
confirm the location of existing utilities and once  
these are completed the pipe installation will start. 
 
During  installation of  the water main along  this  section no detours are possible and  the West Street 
traffic  will  be  limited  to  one  lane  at  a  time.  Officers  will  be  on  site  to  shuffle  traffic  through  the 
construction zone one lane at a time. 
 
It is anticipated that the remainder of the work should be completed by the end of February. However 
should  winter  weather  force  a  shutdown  of  all  work  the  project  would  resume  in March  and  be 
completed by the end of March weather permitting. 
 
 


